Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 25417 Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID: 25417 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
NORTH FREEWAY BRIDGES, OMAHA Estimate Type: PROG Current Contract Amt Total Earnings  $1,049,323.85 $1,047,223.85 $2,100.00
$1,294,390.42 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,049,323.85 $1,047,223.85 $2,100.00
ontractor: Date Lot 07.31.2014 $1.269.818.91 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ated e;. Sl Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“ ed- g:-;ﬁ-;gii % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOXQ ! 81% Net Earnings ~ $1,049,323.85 $1,047,223.85 $2,100.00
Date Notice for Work to )
Begin: 07.06.2015 % Time Comp
VICTOR IA 52347-0916 gin: - D58 1059  Liquidated Damages -$3,556.00 -$3,556.00 $.00
Date Work Actually Began: 07.06.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.22.2015 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22541 000 NH-75-2(175) 075 92.02 93.54 BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$3,556.00 -$3,556.00 $.00
Payment  $1,045,767.85 $1,043,667.85 $2,100.00
Project Manager District Engineer
Torczon, Derek 06.30.2016 Lech, Marvin (Marv) 06.30.2016
Construction Engineer Controller
Halstead, Kerri 06.30.2016 Burling, Laurie 06.30.2016
Controller
Burling, Laurie 06.30.2016
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Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 108+88.19 0009 0008 6617.25 250.00 2.000 500.00
0001 0001 0005 0010 0030.60 24,999.99999 1.000 25,000.00 CONCRETE REPAIR SF 2.000 500.00
MOBILIZATION LS 0.000 0.00 3.290 822.50
0.000 0.00 0.000 0.00
0.000 0.00 0010 0009 6960.11 391.55 126.000 49,335.30
0002 0006 3050.15 2,000.00 0.400 800.00 BRIDGE APPROACH REPAIR SY 126.000 49,335.30
CONCRETE FOR PAVEMENT APPROACHES cY 0.400 800.00 97.516 38,182.39
CLASS 47BD-4000 0.070 140.00 0.000 0.00
0.000 0.00 4000 4000 0030.60 14,000.00 0.000 0.00
0003 0011 6004.48 1,094.28 87.700 95,968.36  MOBILIZATION LS 1.000 14,000.00
BRIDGE JOINT NOSING CF 87.700 95,968.36  \EW MOBILIZATION 1.000 14,000.00
98.956 108,285.57 0.000 0.00
0.000 0.00 4001 4001 0030.60 6,250.00 0.000 0.00
0004 0012 6005.31 81.22 123.000 9,990.06 MOBILIZATION LS 1.000 6,250.00
PREFORMED SILICONE JOINT, TYPE A LF 123.000 9,990.06  \EW MOBILIZATION 1.000 6,250.00
123.000 9,990.06 0.000 0.00
0.000 0.00 4002 4002 0030.60 4,750.00 0.000 0.00
0005 0002 6007.12 391.58 276.000 108,076.08  MOBILIZATION LS 1.000 4,750.00
CONCRETE BRIDGE DECK REPAIR SY 276.000 108,076.08  \ e\ MOBILIZATION 1.000 4,750.00
39.408 15,431.39 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STA. 108+88.19 Contracted 330,170.42
0006 0007 6016.20 75.00 265.000 19,875.00 Current 330,170.42
MULTI-LAYER EPOXY POLYMER OVERLAY 53 265.000 19,875.00 In place 238,352.53
265.000 19,875.00 This Estimate 0.00

0.000 0.00 GROUP 6A BRIDGE AT STA. 308+57.88

0007 0003 6030.00 15,000.00 1.000 15,000.00 0011 0013 0030.60 23,000.00 1.000 23,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 15,000.00 MOBILIZATION LS 1.000 23,000.00
108+88.19 1.000 15,000.00 1.000 23,000.00
0.000 0.00 0.000 0.00
0008 0004 6131.23 1.82 3,091.000 5,625.62 0012 0014 6004.48 1,108.38 29.700 32,918.89
PENETRATING CONCRETE SEALER SF 3,091.000 5,625.62 BRIDGE JOINT NOSING CF 29.700 32,918.89
3,091.000 5,625.62 29.700 32,918.88
0.000 0.00 0.000 0.00
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Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0013 0015 6005.31 81.21 85.400 6,935.33 0020 0022 6005.31 81.22 75.500 6,132.11
PREFORMED SILICONE JOINT, TYPE A LF 85.400 6,935.33 PREFORMED SILICONE JOINT, TYPE A LF 75.500 6,132.11
85.400 6,935.34 75.500 6,132.11
0.000 0.00 0.000 0.00
0014 0016 6007.12 391.57 114.000 44,638.98 0021 0023 6007.12 391.62 108.000 42,294.96
CONCRETE BRIDGE DECK REPAIR SY 114.000 44,638.98 CONCRETE BRIDGE DECK REPAIR SY 108.000 42,294.96
1.329 520.40 11.010 4,311.74
0.000 0.00 0.000 0.00
0015 0017 6030.00 4,691.10 1.000 4,691.10 0022 0024 6030.00 4,599.71 1.000 4,599.71
PREPARATION OF BRIDGE AT STATION EACH 1.000 4,691.10 PREPARATION OF BRIDGE AT STATION EACH 1.000 4,599.71
308457 88 1.000 4,691.10 313440.54 1.000 4,599.71
0.000 0.00 0.000 0.00
0016 0018 6131.23 1.82 3,016.000 5,489.12 0023 0025 6131.23 1.82 3,042.000 5,536.44
PENETRATING CONCRETE SEALER SF 3,016.000 5,489.12 PENETRATING CONCRETE SEALER SF 3,042.000 5,536.44
3,016.000 5,489.12 3,042.000 5,536.44
0.000 0.00 0.000 0.00
0017 0019 6960.11 391.57 63.000 24,668.91 0024 0026 6960.11 391.57 63.000 24,668.91
BRIDGE APPROACH REPAIR SY 63.000 24,668.91 BRIDGE APPROACH REPAIR Sy 63.000 24,668.91
40.590 15,893.82 13.090 5,125.65
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 308+57.88 Contracted 142,342.33 GROUP 6B BRIDGE AT STA. 313+40.54 Contracted 135,531.91
Current 142,342.33 Current 135,531.91
In place 89,448.66 In place 78,005.43
This Estimate 0.00 This Estimate 0.00
GROUP 6B BRIDGE AT STA. 313+40.54 GROUP 7 GUARDRAIL
0018 0020 0030.60 23,000.00 1.000 23,000.00 0025 0027 0030.70 3,000.00 1.000 3,000.00
MOBILIZATION LS 1.000 23,000.00 MOBILIZATION LS 1.000 3,000.00
1.000 23,000.00 1.000 3,000.00
0.000 0.00 0.000 0.00
0019 0021 6004.48 1,114.06 26.300 29,299.78 0026 0028 7011.20 21.00 1,409.500 29,599.50
BRIDGE JOINT NOSING CF 26.300 29,299.78 W-BEAM GUARDRAIL LF 1,409.500 29,599.50
26.300 29,299.78 1,409.500 29,599.50
0.000 0.00 0.000 0.00
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Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0029 7020.00 2,100.00 4.000 8,400.00 0031 0033 1033.00 500.00 9.200 4,600.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,400.00 ROADWAY GRADING STA 9.200 4,600.00
4.000 8,400.00 9.200 4,600.00
0.000 0.00 0.000 0.00
0028 0030 7022.00 2,100.00 2.000 4,200.00 0032 0034 3039.11 900.00 1.230 1,107.00
END ANCHORAGE ASSEMBLY EACH 3.000 6,300.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 1.230 1,107.00
3.000 6,300.00 DEPTH 1.590 1,431.00
1.000 2,100.00 0.000 0.00
0029 0031 7024.27 2,100.00 2.000 4,200.00 0033 0035 3039.12 650.00 11.930 7,754.50
GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 4,200.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 11.930 7,754.50
2.000 420000 DEPTH 26.750 17,387.50
0.000 0.00 0.000 0.00
4011 4011 7011.20 16.50 0.000 0.00 0034 0036 3039.13 440.00 116.200 51,128.00
W-BEAM GUARDRAIL LF 406.250 6,703.13 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 116.200 51,128.00
. . 406.250 6,703.13 DEPTH 85.650 37,686.00
Replacing Damaged Guardrail
0.000 0.00 0.000 0.00
4012 4012 7020.00 1,537.00 0.000 0.00 0035 0037 3221.13 600.00 15.800 9,480.00
BRIDGE APPROACH SECTIONS EACH 1.000 1,537.00 CONCRETE PAVEMENT, CLASS PR-3500 CcY 15.800 9,480.00
. 1.000 1,537.00 13.530 8,118.00
Replace Damaged Approach Section JOINT REPAIR
0.000 0.00 0.000 0.00
4013 4013 7017.00 5.00 0.000 0.00 0036 0061 4015.00 800.00 1.000 800.00
REMOVE GUARDRAIL LF 443.750 2,218.75 ADJUST MANHOLE TO GRADE EACH 1.000 800.00
Remove Damaged W-Beam Guardrail 443.750 2,218.75 1.000 800.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 49,399.50 0037 0053 6133.00 25.00 2,024.000 50,600.00
Current 6195838 MEMBRANE WATERPROOFING 53'% 2,024.000 50,600.00
In place 61,958.38 2,024.000 50,600.00
This Estimate 2,100.00 0.000 0.00
GROUP 9 BITUMINOUS 0038 0038 6133.08 9.00 15,764.000 141,876.00
0030 0032 0052 0060 0062 0030.90 25,000.00 1.000 25,000.00 COLD LIQUID - APPLIED MEMBRANE SF 15,764.000 141,876.00
MOBILIZATION LS 0.000 0.00 WATERPROOFING 15,764.000 141,876.00
0.000 0.00 0.000 0.00
0.000 0.00 0039 0039 7017.00 4.00 1,300.000 5,200.00
REMOVE GUARDRAIL LF 1,300.000 5,200.00
1,300.000 5,200.00
0.000 0.00
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Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0040 0040 0063 7515.36 2.00 10,800.000 21,600.00 0049 0048 9188.50 41.40 900.000 37,260.00
5" WHITE WET REFLECTIVE POLYUREA LF 10,800.000 21,600.00 SURFACING UNDER GUARDRAIL SY 900.000 37,260.00
PAVEMENT MARKING, GROOVED 2,720.000 5,440.00 668.080 27,658.51
0.000 0.00 0.000 0.00
0041 0064 7515.38 7.00 2,300.000 16,100.00 0050 0049 0059 9300.38 1.00 1,394.000 1,394.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,300.000 16,100.00 RAP INCENTIVE PAYMENT EACH 1,394.000 1,394.00
PAVEMENT MARKING, GROOVED 710.000 4,970.00 7,928.490 7,928.51
0.000 0.00 0.000 0.00
0042 0041 0065 7516.35 2.00 3,800.000 7,600.00 0051 0050 L001.02 1,450.00 1.000 1,450.00
5" YELLOW WET REFLECTIVE POLYUREA LF 3,800.000 7,600.00 SEEDING, TYPE B ACRE 1.000 1,450.00
PAVEMENT MARKING, GROOVED 4,278.000 8,556.00 1.000 1,450.00
0.000 0.00 0.000 0.00
0043 0042 0054 8022.20 5.25 820.000 4,305.00 0052 0051 L032.80 2,450.00 1.500 3,675.00
HYDRATED LIME/WARM MIX ASPHALT EACH 820.000 4,305.00 HYDROMULCH TON 1.500 3,675.00
885.100 4,646.78 1.500 3,675.00
0.000 0.00 0.000 0.00
0044 0043 8028.01 200.00 4.430 886.00 4003 4003 0030.90 17,750.00 0.000 0.00
FOUNDATION COURSE REPLACEMENT CY 4.430 886.00 MOBILIZATION LS 1.000 17,750.00
0.000 0.00 NEW MOBILIZATION 1.000 17,750.00
0.000 0.00 0.000 0.00
0045 0044 0055 9005.83 76.50 820.000 62,730.00 4004 4004 0030.90 4,500.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPH(0.375) TON 512.000 39,168.00 MOBILIZATION LS 1.000 4,500.00
531.550 40,663.58 NEW MOBILIZATION 1.000 4,500.00
-353.550 -27,046.58 0.000 0.00
0046 0045 0056 9021.13 886.00 31.160 27,607.76 4005 4005 0030.90 250.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 31.160 27,607.76 MOBILIZATION LS 1.000 250.00
42.422 37,585.89 NEW MOBILIZATION 1.000 250.00
0.000 0.00 0.000 0.00
0047 0046 0057 9053.00 2.75 1,010.000 2,777.50 4006 4006 0030.90 2,500.00 0.000 0.00
TACK COAT GAL 747.270 2,054.99 MOBILIZATION LS 1.000 2,500.00
125.000 343.75 NEW MOBILIZATION 1.000 2,500.00
0.000 0.00 0.000 0.00
0048 0047 0058 9179.84 11.50 1,480.000 17,020.00 4009 4009 6131.22 5.28 0.000 0.00
MILLING CONCRETE FOR INLAYS SY 1,480.000 17,020.00 SURFACE COATING SY 1,752.000 9,250.56
1,480.000 17,020.00 Change Tack Coat to PG 64-22 binder for CLAM 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 25417 Vendor ID: 1148

Date: 07.07.2016

Page:

IOWA EROSION CONTROL, INC.

6 of 8

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 25417 Vendor ID: 1148

Date: 07.07.2016

Page:

IOWA EROSION CONTROL, INC.

6 0of 8

Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4010 4010 9005.71 76.50 0.000 0.00 0059 0070 0089 0002.30 0.65 6,200.000 4,030.00
ASPHALTIC CONCRETE, TYPE SLX TON 353.550 27,046.58 PAVEMENT MARKING REMOVAL LF 6,200.000 4,030.00
) 353.550 27,046.58 3,071.000 1,996.15
Changing Asphalt from SPH to SLX
353.550 27,046.58 0.000 0.00
GROUP 9 BITUMINOUS Contracted 501,950.76 0060 0071 0090 0002.44 0.40 11,700.000 4,680.00
Current 513.963.39 TEMPORARY PAVEMENT MARKING, TYPE LF 11,700.000 4,680.00
In place 479,683.10 PAINT 6,773.000 2,709.20
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0061 0072 0091 0002.47 0.11 11,700.000 1,287.00
0053 0066 0084 0001.08 0.50 3,539.000 1,769.50 TEMPORARY PAVEMENT MARKING SURFACE LF 11,700.000 1,287.00
BARRICADE, TYPE II BDAY 3,539.000 1,769.50 ~REPARATION 3,030.000 333.30
4,064.000 2,032.00 0.000 0.00
0.000 0.00 0062 0092 0002.85 110.00 26.000 2,860.00
0054 0085 0001.10 3.00 207.000 621.00 TUBULAR POST EACH 26.000 2,860.00
BARRICADE, TYPE Il BDAY 207.000 621.00 20.000 2,200.00
383.000 1,149.00 0.000 0.00
0.000 0.00 0063 0073 0002.97 250.00 8.000 2,000.00
0055 0067 0001.75 11.00 16.000 176.00 FLASHING ARROW PANEL DAY 8.000 2,000.00
TEMPORARY SIGN DAY EACH 16.000 176.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0074 0003.10 400.00 10.000 4,000.00
0056 0068 0086 0001.90 2.00 1,038.000 2,076.00 FLAGGING DAY 10.000 4,000.00
SIGN DAY EACH 1,038.000 2,076.00 2.000 800.00
3,347.000 6,694.00 0.000 0.00
0.000 0.00 0065 0075 0003.50 16.50 925.000 15,262.50
0057 0087 0001.99 4.00 368.000 1,472.00 CONCRETE PROTECTION BARRIER LF 925.000 15,262.50
CONTRACTOR FURNISHED SIGN DAY EACH 368.000 1,472.00 1,338.000 22,077.00
0.000 0.00 0.000 0.00
0.000 0.00 0066 0076 0003.56 2.20 925.000 2,035.00
0058 0069 0088 0002.28 0.25 11,700.000 2,925.00 RELOCATE CONCRETE PROTECTION BARRIER LF 925.000 2,035.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 11,700.000 2,925.00 1,338.000 2,943.60
9,966.000 2,491.50 0.000 0.00
0.000 0.00 0067 0077 0003.57 550.00 1.000 550.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 550.00
1.000 550.00
0.000 0.00
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Est Number: 0010 Pay Period End Date:  06.30.2016 Est Number: 0010 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0078 0003.58 1,650.00 1.000 1,650.00 4008 4008 0030.10 7,000.00 0.000 0.00
INERTIAL BARRIER SYSTEM EACH 1.000 1,650.00 MOBILIZATION LS 1.000 7,000.00
1.000 1,650.00 NEW MOBILIZATION 1.000 7,000.00
0.000 0.00 0.000 0.00
0069 0079 0003.64 55.00 6.000 330.00 GROUP 10 GENERAL ITEMS Contracted 110,424.00
REPLACEMENT MODULE EACH 6.000 330.00 Current 110.424.00
0.000 0.00 In place 101,875.75
0.000 0.00 This Estimate 0.00
0070 0080 0093 0005.10 125.00 132.000 16,500.00 Totals for contract Contracted 1,269,818.91
TRAFFIC CONTROL MANAGEMENT DAY 132.000 16,500.00 Current 1,294,390.42
154.000 19,250.00 In place 1,049,323.85
0.000 0.00 This Estimate 2,100.00
0071 0081 0010.04 10,000.00 1.000 10,000.00
FIELD OFFICE EACH 1.000 10,000.00
0.000 0.00
0.000 0.00
0072 0082 0094 0030.10 25,000.00 1.000 25,000.00
MOBILIZATION LS 0.000 0.00
0.000 0.00
0.000 0.00
0073 0095 A004.04 2,000.00 1.000 2,000.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 2,000.00
1.000 2,000.00
0.000 0.00
0074 0096 A007.38 8,000.00 1.000 8,000.00
RADAR VEHICLE DETECTOR EACH 1.000 8,000.00
1.000 8,000.00
0.000 0.00
0075 0083 L022.90 3.00 400.000 1,200.00
TEMPORARY SILT FENCE LF 400.000 1,200.00
0.000 0.00
0.000 0.00
4007 4007 0030.10 18,000.00 0.000 0.00
MOBILIZATION LS 1.000 18,000.00
NEW MOBILIZATION 1.000 18,000.00
0.000 0.00







